	(1)	Name	Duration	Start	Finish	Predecessors	Resources	Oct 13 - Oct 19 '13				
			Duration					S	М	Т	١ ١	N
1		☐ Steg 1 – Projektbeskrivning med tidsplan	58.13d?	10/20/2013	11/08/2013							_
2		Projektbeskrivning	1d	10/20/2013	10/20/2013							
3	*	Tidsplan	6h	10/21/2013	10/21/2013	2						
4	**	Github repro	2h	10/21/2013	10/21/2013							
5	*	Inlämning	1h	10/23/2013	10/23/2013	2,3,4						
6		☐ Steg 2 – Implementation	46.13d?	10/24/2013	11/08/2013	2,3,4,5						
7	B	Cloud9	1h	10/24/2013	10/24/2013							
8		□ Struktur och innehåll	46d?	10/24/2013	11/08/2013	2,3,4,5,7						
9	B	Skapa sidor inkl test	3d	10/24/2013	10/25/2013	2,3,4,7						
10	-	kontaktformulär inkl test	2d?	10/26/2013	10/27/2013	9						
11	B	Meny inkl test	2d	10/27/2013	10/28/2013	9						
12	-	Stilmall mobile inkl test	4d?	10/29/2013	10/30/2013	4,7,9,10,11						
13	-	Stilmall web inkl test	4d?	10/30/2013	10/31/2013							
14	-	Stilmall print inkl test	4d	10/31/2013	11/01/2013							
15		☐ Steg 3 – Redovisning	21.13d?	11/01/2013	11/08/2013							
16	-	Förberedelse redovisning	7.13d?	11/01/2013	11/04/2013	9,10,11,12,13,14						
17	-	Test adobe connect/testredovisning	1d?	11/04/2013	11/04/2013	16						
18	-	Redovisning	1h	11/06/2013	11/06/2013							
19	<u></u>	Efterarbete	7.13d?	11/06/2013	11/08/2013							

